Letter Contract No. RA-1076 Amendment No. 1

25X1A

General Precision Laboratory Inc. 63 Bedford Road Pleasantville, New York	DOCUMENT NO. 52 NO CHANGE IN CLASS. DESCRIPTION OF TO B 204
Attention:	DATE: 2 June & MAVIEWER: 008632
Gentlemen:	The large the linited

Figure refer to Letter Contract No. RA-1076 between the United States Government and General Precision Laboratory Incorporated accepted by the Contractor on 11 April 1956.

Letter Contract No. RA-1076 is hereby smended in certain particulars as follows:

- 1. Exhibit "A" attached to and made a part of said letter sentrast is deleted in its entirety and Exhibit "A", dated 4 June 1956, attached hereto, is substituted therefor.
- 2. In Paragraph 4, Provision for Definitizing Contract, of Letter Centract No. RA-1076, the date 15 June 1956 is deleted and the date 31 July is substituted therefor.
- 3. In Paragraph 5, Authority to Obligate Funds, and Subcentracts, of Letter Contract No. RA-1076, the amount \$299,400.00 is deleted and the amount \$831,025.00 is substituted therefor.

By reason of the foregoing changes and additions the amount authorised to be expended or obligated hereunder is increased by \$531,625, from \$299,400 to \$831,025 and the period of performance for the revised scope of work is extended to 31 May 1957. All other terms and conditions of Letter Contract No. RA-1076 remain unchanged.

Please indicate your acceptance of this Amendment No. 1 by executing the original and two copies thereof. Return the original and one fully executed copy to the undersigned and retain one executed copy for your files.

25X1A

THE UNITED STATES OF AMERICA

25X1A

197ED 6/28 1956	37.
RAL PRECISION LABORATORY	Centracting Officer
	RDP 45067 87 PROVERTO POOR 1

Letter Contract No. RA-1076 Amendment No. 1 4 June 1956

EXHIBIT "A"

1. SUPPLIES AND SERVICES:

- A. The supplies and services to be furnished by the Centraster to the Government under the terms of this centract are the supplies and services described in the Centractor's letter to the Government dated 22 March 1956, as revised by the Centractor's letter dated 1 June 1956. These supplies and services, in the quantities required hereunder, are as follows:

 - Item 2 Ten (10) each Fly-Away Spare Parts Kits, each one capable of supporting one each of Item 1 for a period of 30 days.

 Estimated Price \$8,335 each kit.

 Total Estimated Price for Ten Kits . . . \$83,350

 (The final firm price of these Kits is subject to development by the Contractor of a list of parts for each Kit and negotiation of prices of such parts. Contractor shall prepare such listing within ninety days after date of execution of this sentract).

- Item 4 Not included in this centract. Will be the subject of a separate contractual agreement.
- Item 5 List of Recommended Test Equipment. Price included in Item 1. Test Equipment itself is not to be provided by the Contractor. Contractor shall provide such list within ninety days after date of execution of this contract.
- Item 6 Thirty-eight (38) copies of Handbook of instructions prepared in accordance with ARINC Report 403, Section 32. Frice included in Item 1.

All prices stated above are F.O.B., Pleasantville, New York.

B. Performance Specifications:

Gentranter guarantees equipment will comply with the General Performance Specifications, copies of which will be provided by the Contractor to the Government.

C. Warranty:

- 1. All equipment supplies by the Centractor hereunder, except vacuum tubes, is guaranteed to be free from defects of material and workmanship for a period of ninety days. For vacuum tubes, with the exception of the magnetren, the terms and conditions of the warranty published by the manufacturer of such tubes as in effect on the date of delivery of such equipment furnished hereunder shall apply.
- 2. The magnetron presently available for this equipment is guaranteed for thirty (30) hours of use. A magnetron having a guaranteed life of two hundred (200) hours is under development. When this magnetron becomes available, a related assembly required for conversion to use the improved magnetron will be supplied on a retrofit basis by the Contractor hereunder to the Government at no additional cost to the Government.

2. INLINERY SCHEDULE:

A. Items 1 and 7 Delivery Schedule.

Two (2) each in September 1956.
Two (2) each in Mevember 1956.
Three (3) each in December 1956.
Three (3) each in January 1957.
Two (2) each in February 1957.
Gue (1) each in March 1957.
Two (2) each in April 1957.

B. Items 2 and 3 Delivery Schedule.

Partial deliveries under Items 2 and 3 will be made by Apetember 1956. Quantities of spares delivered will be proportional to prime Items delivered by November 1956 and deliveries will continue from thereon at a prepartional rate.

- C. Item 4 Subject of separate contractual arrangements.
- D. Item 5 No later than 15 June 1956. Total of one (1) Listing - 10 cepies.
- E. Item 6 Complete by Octaber 1, 1956.